
GLENVIEW INCIDENT STATUS SUMMARY  
Friday, October 15 2010 - 16:00 hours 

 

 

Notables: 
35 of 35 private home owners, one-hundred percent, formally registered for the program.  The following 

has been completed on all registered properties: 

-  Site documentation 

-  Asbestos surveys 

-  Debris removal (including trees) 

-  Soil samples have been taken 

 

Day 20 of Debris Removal Operations - Crews will be on site the remainder of this week (Oct. 11-16) to 

complete placing erosion control measures on private home sites.  Tree removal crews will also be on site 

this week to remove trees from the Crestmoor Canyon open space and park area.  

    35        Sample results approved.   Change of +11 

    33        Erosion control completed.   Change of +2 

             Approved by San Mateo Co. as ready for a building permit.   

Reporting Tonnage and Truckloads combined totals for 10/13: 

•       No Debris was removed from the site on 10-13-10. Below are the totals to date: 

MATERIAL     TOTAL TO DATE    

metal (recycled)    160.27 tons / 14 truckloads 

concrete  (recycled)      3980.49 tons / 172 truckloads 

debris and soil (disposed)      2513.77 tons / 125 truckloads 

ash debris* (disposed)    1080 tons / 29 truckloads 

wood and chips (recycled)         93.52 tons / 6 truckloads 

Totals      7828.05 tons/ 346 truckloads 


